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ESTIMATE RUN 08/11/2020

ESTIMATE SUMMARY 17:03:33

CONTID: C21798         ESTIMATE NO: 0003 PROG 2005

PCN: 21798-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 EJMT TUNNELS PAVING PERCENT TIME:

PROJECT NO: STA0703-443                   

I-70 EJMT Resurfacing

NAME OF ROAD:  

PROJECT COUNTIES: SUMMIT

CONTRACTOR:

BRANNAN SAND AND GRAVEL, LLC PAY PERIOD ENDING

2500 E BRANNAN WAY DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

DENVER CO 80229     (303)273-9382 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 5,846,498.76 PARTICIPATING $ $ 241,991.89

AWARD PROJECT AMT: 5,223,224.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -7,259.76

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

61.85

FIXED COMPLETION DATE

FIXED COMPLETION DATE

18.07%

4,790,260.86

241,991.89

241,991.89

234,732.13

$

$

$

$

1,056,237.90

0.00

1,056,237.90

0.00

1,056,237.90

-25,942.14

0.00

1,030,295.76

0.00

AMOUNT DUE 1,030,295.76 234,732.13

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 234,732.13

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

  

107.0 TIME ALLOW: 10/16/2020 ??:??:??

ORIG TIME ALLOW: 10/16/2020 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/27/2020

04/27/2020

08/11/2020

02/06/2020

02/25/2020

03/13/2020

04/27/2020
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PCN: 21798-BID    ESTIMATE RUN 08/11/2020

PROJECT: STA0703-443                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

0.000.000

0.00

5.000

EACH

13.25000

0010 Removal of Asphalt Mat (Planing) 0.000

0.000

202-00240  
 

0.000.000

0.00

91,710.000

SY  

6.91000

0015 Removal of Portions of Present Structure 1,581.000

868.000

202-00505  
 

123,282.662,449.000

43,695.12

2,869.000

SF  

50.34000

0020 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

15.000

EACH

132.48000

0025 Removal of Sign Panel 0.000

0.000

202-00821  
 

0.000.000

0.00

17.000

EACH

99.36000

0030 Removal of Impact Attenuator 0.000

0.000

202-00895  
 

0.000.000

0.00

1.000

EACH

1,720.18000

0035 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

505.000

LF  

6.49000

0040 Clean Inlet 0.000

0.000

202-04010  
 

0.000.000

0.00

18.000

EACH

3,346.01000

0045 Sandblasting Reinforcing Steel 176.000

96.000

202-05100  
 

13,333.44272.000

4,705.92

272.000

SY  

49.02000

0050 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

4.000

HOUR

339.60000

0055 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

6.000

HOUR

194.88000
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PCN: 21798-BID    ESTIMATE RUN 08/11/2020

PROJECT: STA0703-443                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Aggregate Bag 65.000

0.000

208-00035  
 

1,072.5065.000

0.00

65.000

LF  

16.50000

0065 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

2,596.70000

0070 Storm Drain Inlet Protection (Type I) 0.000

0.000

208-00051  
 

0.000.000

0.00

65.000

LF  

17.44000

0075 Rigid Inlet Protection Device 0.000

0.000

208-00055  
 

0.000.000

0.00

220.000

EACH

80.06000

0080 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

24.000

HOUR

203.97000

0085 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

12.000

HOUR

358.84000

0090 Sweeping (Sediment Removal) 15.500

0.000

208-00106  
 

2,817.2815.500

0.00

24.000

HOUR

181.76000

0095 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

12.000

HOUR

194.88000

0100 Adjust Manhole 61.000

6.000

210-04010  
 

186,176.2567.000

16,672.50

92.000

EACH

2,778.75000

0105 Hot Mix Asphalt (Patching) (Asphalt) 0.000

8.290

403-00720  
 

2,814.548.290

2,814.54

132.000

TON 

339.51000

0110 Stone Matrix Asphalt (Fibers)(Asphalt) 0.000

0.000

403-09221  
 

0.000.000

0.00

16,176.000

TON 

132.24000
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PCN: 21798-BID    ESTIMATE RUN 08/11/2020

PROJECT: STA0703-443                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

4,851.000

GAL 

3.48000

0120 Concrete (Patching) 1,581.000

827.000

601-06150  
 

170,534.562,408.000

58,568.14

2,869.000

SF  

70.82000

0125 Structural Concrete Coating 0.000

350.000

601-40300  
 

7,420.00350.000

7,420.00

7,083.000

SY  

21.20000

0130 Reinforcing Steel 1,253.000

218.000

602-00000  
 

7,796.301,471.000

1,155.40

7,738.000

LB  

5.30000

0135 Reinforcing Steel Splice 185.000

55.000

602-00060  
 

23,846.40240.000

5,464.80

696.000

EACH

99.36000

0140 Guardrail Type 3 (31 Inch Midwest Guardrail System) 0.000

0.000

606-00302  
 

0.000.000

0.00

256.000

LF  

74.00000

0145 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

1.000

EACH

7,400.03000

0150 Transition Type 3H 0.000

0.000

606-01380  
 

0.000.000

0.00

1.000

EACH

5,322.82000

0155 Median Terminal 0.000

0.000

606-01460  
 

0.000.000

0.00

1.000

EACH

18,629.89000

0160 Gutter Type 2 (6 Foot) 0.000

0.000

609-24006  
 

0.000.000

0.00

185.000

LF  

324.59000

0165 Delineator (Type I) 0.000

0.000

612-00001  
 

0.000.000

0.00

5.000

EACH

39.75000



CONTID: C21798         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 21798-BID    ESTIMATE RUN 08/11/2020

PROJECT: STA0703-443                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

60.000

SF  

26.50000

0175 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

164.000

SF  

33.12000

0180 Sign Panel (Class III) 0.000

0.000

614-00013  
 

0.000.000

0.00

590.000

SF  

39.75000

0185 Steel Sign Support (2-1/2 In Round Sch 80) (Post & 
Slipbase) 

0.000

0.000

614-01583  
 

0.000.000

0.00

20.000

EACH

662.42000

0190 Loop Detector Wire 0.000

0.000

614-72875  
 

0.000.000

0.00

3,640.000

LF  

7.55000

0195 Piezo (Electric) (Class II) 0.000

0.000

614-73005  
 

0.000.000

0.00

10.000

EACH

3,173.00000

0200 Construction Surveying 0.000

0.000

625-00000  
 

0.000.000

0.00

1.000

L S 

8,641.80000

0205 Mobilization 0.500

0.000

626-00000  
 

191,500.000.500

0.00

1.000

L S 

383,000.00000

0210 Public Information Management (Tier III) 44.000

20.000

626-01113  
 

11,128.9664.000

3,477.80

70.000

DAY 

173.89000

0215 Modified Epoxy Pavement Marking 0.000

0.000

627-00008  
 

0.000.000

0.00

285.000

GAL 

162.29000

0220 Pavement Marking Paint (Low Temperature) 0.000

0.000

627-00014  
 

0.000.000

0.00

1,194.000

GAL 

55.18000
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PCN: 21798-BID    ESTIMATE RUN 08/11/2020

PROJECT: STA0703-443                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

3,144.000

SF  

24.34000

0230 Flagging 0.000

21.000

630-00000  
 

973.7721.000

973.77

500.000

HOUR

46.37000

0235 Pilot Car Operation 0.000

19.500

630-00001  
 

1,808.4319.500

1,808.43

550.000

HOUR

92.74000

0240 Uniformed Traffic Control 0.000

0.000

630-00003  
 

0.000.000

0.00

1,200.000

HOUR

153.14000

0245 Traffic Control Inspection 18.000

17.000

630-00007  
 

34,777.0535.000

16,891.71

80.000

DAY 

993.63000

0250 Traffic Control Management 34.000

16.000

630-00012  
 

79,490.5050.000

25,436.96

70.000

DAY 

1,589.81000

0255 Flashing Beacon (Portable) 6.000

0.000

630-80001  
 

7,949.106.000

0.00

12.000

EACH

1,324.85000

0260 Barricade (Type 3 M-C) (Temporary) 0.000

2.000

630-80337  
 

1,589.822.000

1,589.82

4.000

EACH

794.91000

0265 Construction Traffic Sign (Panel Size A) 6.000

3.000

630-80341  
 

894.249.000

298.08

18.000

EACH

99.36000

0270 Construction Traffic Sign (Panel Size B) 8.500

6.500

630-80342  
 

1,589.8515.000

688.94

46.000

EACH

105.99000

0275 Construction Traffic Sign (Panel Size C) 8.000

0.500

630-80343  
 

957.198.500

56.31

24.000

EACH

112.61000
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PCN: 21798-BID    ESTIMATE RUN 08/11/2020

PROJECT: STA0703-443                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 Portable Message Sign Panel 1.000

0.000

630-80355  
 

8,611.501.000

0.00

2.000

EACH

8,611.50000

0285 Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.500

0.000

630-80358  
 

3,577.101.500

0.00

3.000

EACH

2,384.73000

0290 Drum Channelizing Device 32.500

0.000

630-80360  
 

861.2532.500

0.00

275.000

EACH

26.50000

0295 Drum Channelizing Device (With Light) (Flashing) 4.000

6.000

630-80363  
 

331.2010.000

198.72

20.000

EACH

33.12000

0300 Traffic Cone 128.000

0.000

630-80380  
 

1,696.00128.000

0.00

256.000

EACH

13.25000

0305 Mobile Attenuator 42.000

19.000

630-85041  
 

36,366.9861.000

11,327.42

61.000

DAY 

596.18000

0310 Traffic Signal (Temporary) 0.000

1.000

630-86810  
 

33,121.121.000

33,121.12

2.000

EACH

33,121.12000

0315 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

230,000.000

F A 

1.00000

0320 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

3,000.000

F A 

1.00000

0325 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0330 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

46,000.000

F A 

1.00000
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PCN: 21798-BID    ESTIMATE RUN 08/11/2020

PROJECT: STA0703-443                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

17:03:33

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

3,500.000

F A 

1.00000

0340 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

95,000.000

F A 

1.00000

0345 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

14,800.000

F A 

1.00000

0350 F/A Partnering 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0355 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

5,000.000

F A 

1.00000

0375 Rem Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

0.000

SF  

1.28000

0380 Added Item (Lump Sum)/ Repair of pavement heave in the
south bore

1.000

0.000

900-00014  
 

83,040.711.000

0.00

1.000

L S 

83,040.71000

CAT 1,039,358.70236,365.505,810,656.57CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0360 Field Office (Class 2) 0.500

0.250

620-00002  
 

12,503.090.750

4,167.70

1.000

EACH

16,670.79000

0365 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

13,336.63000

0370 Sanitary Facility 0.500

0.250

620-00020  
 

4,376.080.750

1,458.69

1.000

EACH

5,834.77000

CAT 16,879.175,626.3935,842.19CURRENT AMT0400 $ $ $

$ 1,056,237.87241,991.89$5,846,498.76$CURRENT AMTPROJECT TOTAL


